Site Name: Operational Period: 'i: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 12182014 '; DAILY WORK ORDER
Branch: Federal g‘gﬁ;":“‘ Response mergency and Rapid Response Service

WORKAUTHORIZED:
Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks.

Site Cerclis:# TXD 008950461 | On-Scene _Coq(dir)atqr: _ __q__E_R_R_s Response Manager
Contract Number: EP - S6 - 07 -02|Gary Moore, USEPA ) | LeRoy Cassidey, CB& Federal
Task Order: 062 Date: 12.18.2014 Time:1700 | Date: 12.18.2014  Time: 1700
PERSONNEL ON-SITE: ~ QTY | Used  Unused Fg?r‘é'_"”em O ary  |usep  unused
- Respémse Ma;ﬁager_ .1 | 1 B Pick —up Truck. 1 1
Foreman 1 1 Generator 1 _ _1_
| Health and Safety Manager | Trash Pumps 1 Al
Truck Driver/Equip Op Multiple Gas Monitor_ 0 _ O
Laborerl 2 1 2 ' ' Frac Tank w Liner 1 1
' 4,000 PSI Pressure 0 ' '0
_ L | i Washer_ . )
PERSONNEL OFF-SITE | Open Top Roll Off 6 ] E_i _
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 B
Transport and Disposal Coord 1 1 Carbon Vapor Unit _ 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
Vacuum Boxes 10 1 _10
10,000 Ib Overhead Lift 1 | 1
Storage Trailer 1 1 _
Myers (Bean) Pump 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

The crew assisted the truck drivers in re'rﬁov_él“df the oily waters from S T3andST '2.-_'I;héy' started cléérfngforga n'i_z_ihg_
the debris in the Warehouse. They transport the Vacuum Truck Unit to TIBM for cleaning and returned the Myers
Pump.

Three loads of Class 9 Oily Water was transpo_rted for disposal at Lonéstar Ecology LLC.

RM'coordinated site activities with the Foreman. He coordinated the vacuum truck services and manifeéting. He
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START on the
remaining site waste and debris and planned January Operations.

I T&D Coordinator continues to work with vendors on final disposal optior_{s for material in the ASTSs. She continues to
track the VB at Veolia Environmental Services.
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N__gxt OPE_RATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue to assist truck drivers with loads going to Lonestar. Crew will pump water from the rain ever_ft
and continue to clean/organize the warehouse.

One truc_k_s in rc_)tation scheduled to complete the removal of the AST waters approved at Lonestar Ec;:;lsgy. -
Continue working with OSC and START on planning activities in January. |
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